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Quarterly Overview

Reporting Country Ethiopia Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 96%
Collaborating Partners MSH, The Union, WHO 2. Laboratories 97%
Date Report Sent October 30,2013 3. Infection Control 99%
From Ezra Shimeles, Country Director 4. PMDT 93%
To Yared  Kebede Haile 5. TB/HIV 100%
Reporting Period July-September 2013 6. Health Systems Strengthening 85%

7. M&E, OR and Surveillance 83%
8. Drug supply and management 100%
Overall work plan completion 94%



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Advocacy with CSO KNCV 9.800 100% Dec 2012 Supported  Ethiopian society of Tropical infection disease 
workshop, 250 participants for 2 days

1.1.2 Training of CSO KNCV 23.080 100% May 2013 Two sub cities (districts) in Addis Ababa have been 
targeted as intervention area for capacity building and 
engagement of CSOs in TB control where TB burden is a 
significant problem. A four days training for a total of 35 
members (all were women) of Women's association 
conducted on basics of TB, stakeholders’ role, stigma 
related to TB, skill’s on health education & 
communication, social mobilization and advocacy. 
Moreover, refresher training has been given for 23 
members of Women's association who have been trained 
in APA2.

1.1.3 TA on CSO KNCV 30.506 100% Aug 2013 Netty Kamp, Senior Advisor on ACSM provided a one 
week TA in April, 2013. And, 2nd TA visit  for 2 weeks in 
August, 2013 conducted as external reviewer of NTP and 
focused on the national ACSM strategy in particular.

1.1.4 Workshop CSO and HCW KNCV 21.060 100% May 2013 A one day stakeholders (HEW coordinators, CSO 
members, HCWs & health office staff) conducted in order 
to discuss on CSO's role and on how to strengthen 
suspect referral and linkage in these sub cities. A total of 
35(M=17;F=18) from Kolfe and Addis Ketema have 
attended the workshop. 

1.1.5 Panel discussions MSH 11.080 100% April 2013 Six panel discussions were conducted. Topics of 
discussion were basics of TB, MDR TB, TB IC, treatment 
adherence and role of Edir (community based 
organizations) in DOT. Panel discussions with Federal 
prisons staff and inmates of Shoa Robit, Ziway & Kality 
prison (See photo album) were also conducted. Referral 
linkage, role of inmates and prison service on TB control 
& prevention were the discussion points.

1.1.6 TB news letters MSH 6.000 100% Sep 2013 Four Quarterly Newsletters  produced and distributed.To 
date 18,000 copies were printed and distributed to 
target audience

1.1.7 Review meetings MSH 15.120 100% Sep 2013 Four review meetings of  the TB Media forum conducted 
including one in the 4th Quarter. Actvity report of the 
forum presented, technical updates by MoH experts and 
next steps were discussion points of the meetings

1.1.8 TB messages on cassettes MSH 3.500 100% June 2013 TB messages by the current TB ambassador with stage 
plays from 2013 WTD commemmoration produced on 
CDs and distributed to transport sector, public and 
private HFs.

1.1.9 WTD Commemoration MSH 12.200 100% March 2013 Actively engaged in the steering committee nationally, 
took the responsibility of procuring WTD T-Shirts and 
also supported Oromia HB in commemorating the 2013 
WTD as per their request

1.1.10 Regional TB Media Forums MSH 4.080 100% Feb 2013 Regional TB media forum established in oromia region 
after the first workshop held in Bishoftu from April 6-7 
2013. The number of forum members are 33 (M-27, F-
6). Discussion on the way forward conducted with 
Oromia Regional health Bureau (ORHB). Plan of  Action 
developed by participants. Similar discussion started with 
Tigray RHB to be effected in APA4.

1.1.11 Assessment of Radio 
programs 

MSH 15.916 Cancelled July 2013 Activity postponed to APA4

1.1.12 Radio program MSH 30.000 100%  Sep 2013 Broadcasting commenced in Feb. 2013 and it's to be 
continued till Feb2014

1.1.13 Regional TB Media Forums -
follow-up

MSH 7.080 100% Aug 2013 Follow up done after establishment of regional TB Media 
forum in Oromia.

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Training on childhood TB KNCV 11.795 Cancelled Sep 2013 Activity carried over to APA4
1.2.2 Job aid KNCV 5.280 Cancelled Sep 2013 Activity carried over to APA4
1.2.3 CME on childhood TB KNCV 10.720 100% Sep 2013 Activity is re-planned; consultant contracted for a 

national baseline assessment on childhood TB and final 
draft report submitted

1.2.4 Training on gastric lavage KNCV 5.850 Cancelled Sep 2013 Activity carried over to APA4

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)



1.2.5 TOT WHO 113.904 100% July 2013 Overall, a total of 305 (M= 230; F= 75) participants from 
all regions trained. The purpose of the training was to 
increase the pool of regional trainers to cascade training 
on the integrated refreshment trainings (IRT) for Health 
Extension Workers (HEWs) in the country.

1.2.6 Supportive supervision WHO 110.621 100% Sep 2013 Supportive supervisions were conducted in all regions

1.2.7 Review meeting WHO 42.262 100% Sep 2013 CBTC review meetings were conducted in all regions. 
Some region intigrated the review meeting to other 
program (like HIV review meetings). Others did TB 
program specific review meetings.

1.2.8 Guideline revision, printing WHO 24.606 10% Sep 2013 Discussion with FMOH has been initiated and areas for 
review and updates have been identified and the 
remaining activities are carried over to the APA4 

1.2.9 TB Screening in prisons MSH 100% Oct 2013 HCWs trained in 4 prisons and screening for TB upon 
arrival of inmates,while in prison setting and upon 
dischrge in place

1.2.10 Renovation of TB rooms MSH 30.160 100% Aug 2013 Four sites assessed with ORHB and Oromia Prison 
commission after securing buy in. A floor plan to 
renovate four isolation rooms in 4 sites developed, 
material & labor cost estimat done by MSH Engineer. All 
sites rennovated and handed over.

1.2.11 Referral linkage MSH 10.600 100% Feb 2013 Secured buy in from Oromia RHB; four sites assessed & 
availed TB Unit registers; Health care Workers trained, 
referal linkage including appropraite R & R formats put in 
place in all 4 prisons in Oromia

1.2.12 TB conference KNCV 23.380 100% Oct 2012  National TB Program and TB CARE I staffs participated  
in 43th UNION Conference. A poster on Improving TB 
case detection by implementing Standard operating 
Procedures (SOPs) in Selected Health Facilities of 
Ethiopia was presented at the conference. 

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.3.1 SOP implementation MSH 5.680 Cancelled Sep 2013 Activity carried over to APA4
1.3.2 Assessment on  treatment 

adherence   
MSH 13.440 Cancelled Mar 2013 Activity carried over to APA4

1.3.3 Workshop on adherence MSH 8.160 Cancelled Mar 2013 Activity carried over to APA4
1.3.4 Support SOP follow up MSH 4.200 Cancelled Mar 2013 Activity carried over to APA4
1.3.5  Follow-up of TB case 

detection SOPs pilot 
program

MSH 12.240 100% Sep 2013 A joint follow up visit conducted 2x, from Apr 22 - May 
14; and Aug 12-23, 2013. Zonal health staff with TB 
CARE technical staff

2b.1.3.1 Training on childhood TB KNCV 6.315 100% Mar 2013 Reported in APA2
2b.1.3.2 TA KNCV 7.771 100% June 2013 Reported in APA2
2b.1.3.3 Conduct assessment of 

quality of DOT on EH/RH
WHO 55.266 Cancelled Sep 2013 Activity carried over to APA4

96%

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

1.3 Reduced 
patient and 
service 
delivery 
delays 
(Timing)
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#

Activity Activity 
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Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.1.1 (PF)Training on AFB 
microscopy and EQA 

MSH 44.040 100% April 2013 A three round national TOT and  one basic training in  
Ormoia was supported ,                  A two round training 
on TB microscopy EQA was provided for lab quality 
officers and TB focal persons for non HEAL TB zones of 
Oromia region  .  A total of 6 females and 72 males were 
trained. A seven day training was conducted on LED 
flourecent microscopy   in Tigray region to implement 
this new technoilogy . A total of 28 ( M=20, F=8) lab 
profesionals were trained . A second round training on 
LED microscopy was conducted in Tigray region . A total 
of 30 ( M=15 , F=15)  lab profesionals were trained 

2.1.2 (PF) Overseas training MSH 15.772 100% Sep 2013 Two lab professionals from EHNRI and one from TB CARE 
I have attended overseas training on" Lab services for 
MDR TB"  in  Kigali, Rwanda from september 23 to 
october 2/2013

2.1.3 (PF) OR on TB diagnosis MSH 27.000 Cancelled Sep 2013 This activity is caried over to APA4
2.1.4 (PF) Support TWG MSH 100% Sep 2013 Three technical working group meetings were attended. 

Major agenda is revision of the national Lab strategic 
plan  

2.1.5 (PF) Equipments for TB 
microscopy

MSH 99.433 100% April 2013  Fourty microcopes and related  items were distributed to 
sites. Sixteen of them  were handed over to Tigray 
regional lab (picture attached), the rest were given to 
EHNRI 

2.1.6 (PF) Equipment 
maintenance 

MSH 8.000 100% Mar 2013 Carried over to APA4

2.1.7 (PF) AFB microscopy EQA 
support to EHNRI

MSH 5.400 75% Mar 2013 Supported revision of AFB Microscopy and EQA 
guidelines. Ten laboratory profesionals (M=7, F=3) from 
regional labs were trained on panel preparation. TB CARE 
I suport was financial (trainers fee), and printing of  TB 
microscopy EQA guideline is not done due to compiting 
priorities at EHNRI. 

2.1.8 (PF) AFB microscopy EQA 
support to Regions 

MSH 17.000 100% August 2013 Mekele and Hawasa regional labs were contacted  to 
initiate this activity, and         Hawsa regional lab 
supported by providing  TB microscopy reagents.  Adam 
regional lab suported on slide collection by training of TB 
focal persons

2.1.9 (PF) Decentralization of EQA MSH 16.000 100% May 2013 Laboratory technicians 78(M=72; F=6) trained and 
furniture procured and distributed for 13 hospitals. Lab 
profesional trained, furnitures procured. All furnitures 
delivered  to Adama regional laboratory for distribution 
to EQA sites 

2.1.10 (PF) EQA data management MSH 9.600 Cancelled May 2013 Activity modification requested in the first Quarter, 
waiting for approval to use the budget for activity no 
2.1.7

2.1.11 (PF) TA on EQA data 
management and reporting 
system

MSH 11.391 100% Jan 2013 Charles Kagoma from Tanzania has provided technical 
assistance on EQA data management and participated on 
the national TOT on  AFB microscopy and EQA  and made 
presentation on TB CAP tools for improved EQA data 
management 
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#

Activity Activity 
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Approve
d Budget

Cumulative 
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 Month Year Cumulative Progress and Deliverables up-to-date

2.3.1 (PF) TB culture quality 
assurance 

MSH 3.750 Cancelled May 2013 Discussion ongoing with EHNRI. Activity modification 
requested, activity delayed due to EHNRI compiting 
priorities

2.3.2 (PF) Implementation of LED MSH 3.750 Cancelled March 2013 Carried over to APA4
2.3.3 (PF) Introduction of 

GeneXpert 
MSH 1.960 Cancelled Feb 2013 Carried over to APA4

97%

Cumulative 
Technical 

Completion

Planned 
Completion 

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

2.3 Ensured 
optimal use 

of new 
approaches 

for laboratory 
confirmation 

2. Laboratories



Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 (PF) Renovation TB clinics KNCV 80.000 100% June 2013 TB waiting area in Bishoftu and St Peter Hospital in AA 
completed.

3.2.2 (PF) Standard for designing 
health facilities

KNCV 5.220 75% April 2013 Guideline drafted, enriched with comment from national 
and international experts during Engineers/Architects 
training. Printing postponed for APA4

3.2.3 (PF) Sputum booth KNCV 12.000 100% May 2013 Sputum booth produced and sent to Gondar University 
Hospital

3.2.4 (PF) Advocacy for TBIC KNCV 5.320 100% May 2013 As per plan, supported and tried to spearhead TB IC 
issues during National TB Review meeting, e.g. issues 
related to TB IC & service expansion of MDR-TB, having 
a minimum package on TBIC to guide implementation

3.2.5 (PF) Technical support to 
TWG

KNCV 100% Sept 2013 Ongoing support to the TWG during regular meetings & 
review meetings

3.2.6 (PF) Job aids on TBIC KNCV 2.740 100% April 2013 SOP (Job aid) on N-95 developed and printed (pic 
attached)

3.2.7 (PF) SOP for MDR sites KNCV 640 100% April 2013 Job aid for MDR-TB sites prepraed and printed (pic 
attached)

3.2.8 (PF) Assessment on TBIC KNCV 4.045 Cancelled May 2013 Protocol, bid document and all neceassry preprations  
have been finalized. Due to competing priorities FMoH 
postponed the activity. Carried over to APA4

3.2.9 (PF) Handkerchief KNCV 4.500 100% April 2013 5000 Handkerchiefs procured and being distributed for 
promoting cough etiquette

3.2.10 (PF) IEC materials KNCV 3.850 100% April 2013 Poster Printed
3.2.11 (PF) Respirators for MDR KNCV 10.200 100% April 2013 15000 N 95  procured
3.2.12 (PF) Surgical Mask KNCV 8.750 100% March 2013 30000 masks procured

2b.3.2.1 Renovation of TB clinics KNCV 40.000 100% Dec 2012 Renovation of patient's waiting area of four health 
centers of Addis Ababa completed, the renovation will 
help to improve TB  infection prevention activities of the 
facilities.

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.4.1 (PF) Training on TBIC KNCV 39.825 100% August 2013 Second TB IC training conducted and  a total of 61 
(M=32;F=29) health care workers participated.

3.4.2 (PF) Supportive supervision KNCV 16.800 100% Sept 2013 Supportive Supervision for MDR TB facilities in  Oromia, 
Dire Dawa and Amhara conducted. See report on activity 
no 4.1.5

3.4.3 (PF) Review meeting KNCV 16.920 100% Sept 2013 All the necessary technical and financial support given 
and  the national TB review meeting conducted as 
planned for TB IC trained Health facilities in Addis Ababa 
and Oromia .

3.4.4 (PF) Overseas training KNCV 9.680 100% June 2013 Two TB CARE staff (1 Architect & 1 TB IC coordinator 
were training at Harvard TB IC training)

3.4.5 (PF) TA on TBIC KNCV 14.661 100% Sept 2013 Completed, June 7-14/2013
2b.3.4.1 National training on TB IC KNCV 6.350 100% July 2013 A two days gap filling training on TB IC conducted for 

39(M=31;F=8) health care workers of Gonder university 
Hospital and health centers

2b.3.4.2 Scale up of FNA KNCV 15.000 100% Dec 2012 TB CARE I supported one day workshop on fine needle 
aspiration(FNA), a total of 28(F=5) pathologists 
participated in this workshop.

99%

3.2 Scaled-
up 
implementati
on of TB-IC 
strategies

Cumulative 
Technical 

Completion

Planned 
Completion 

3.4 Improved 
TB-IC human 
resources

3. Infection Control
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#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 Training on PMDT: HCW KNCV 35.080 80% May 2013 Supported two rounds of training and a total of 56 
(F=28) health care worker trained on PMDT. The third  
training which was planned is postponed to APA4 

4.1.2 Training managers KNCV 9.380 100% April 2013 Activity merged with international PMDT training and 
trained program managers.

4.1.3 Training on sample 
transportation for case 
detection

KNCV 12.300 50% June 2013 Gap identification assessment conducted in 6 regions 
and 8 regional laboratories of the country. As a result,  
signining agreement  between regional laboratories and 
EHNRI is ongoing

4.1.4 Overseas training PMDT KNCV 7.552 100% July 2013 One TB CARE I staff and three staff from MDR TB 
treatment initiating centers from Amhara, Oromiya & 
Dire Dawa regions have attended PMDT TB training in 
Rwanda.

4.1.5 Supportive supervision 
PMDT

KNCV 11.200 100% Sept 2013 Technical support visit conducted by TB CARE MDR-TB 
advisor & TB IC coordinator to strengthen PMDT and TB 
IC for Amahara Region. 

4.1.6 Orientation to support staff KNCV 12.720 100% April 2013 Conducted for Geda and Dire Dawa MDR-TB sites

4.1.7 Catchment area meetings KNCV 10.800 100% Sept 2013 Two  catchment area meeting conducted for ALERT and 
St Peter MDR Center in the previous quarters and the 
third catchment area meeting conducted in ALERT in the 
4th quarter

4.1.8 Renovation MDR ward KNCV 146.874 75% Sept 2013 Supporting ALERT (OPD & lab) and Bishoftu renovation 
projects; overall progress of the three is around 70%

4.1.9 Job aids PMDT KNCV 990 75% August 2013 Job Aid developed and ready for printing.
4.1.10 Equipment for MDR sites KNCV 27.200 100% Sept 2013 Supported procurment of de-ionizing machine  for 

chemistry analyzer at ALERT Hospital and computers for 
St.Peter Hopsital

4.1.11 Support MDR TWG KNCV 100% Sept 2013 Ongoing support e.g. revision of scale-up plan, drafting 
national TB startegic plan, patient support package 

4.1.12 PMDT Guideline KNCV 6.450 100% April 2013 Supported printing of the national PMDT ambulatory care 
protocol.

4.1.13 Ancillary drugs KNCV 11.000 100% Sept 2013 TB CARE I procured ancillary drugs for ALERT hospital; 
and further technically assisted in the preparation of 
national list of ancillary drugs for MDR-TB patient at 
MOH. Moreover, TB CARE supported FMoH to procure 
ancillary drugs to MDR-TB sites

4.1.14 Socio-economic support KNCV 24.000 75% Sept 2013 TB CARE I is supporting monthly transportation 
allowance for 100 (M=60;F=40) MDR TB patients who 
were admitted in ALERT hospital and are now being 
treated as ambulatory patients. Also covering the house 
rent of 9 (M=5;F=4) patients based on the house 
assessment of individual patient done by the hospital 
MDR TB management team.

4.1.15 Nutritional support KNCV 22.860 100% Sept 2013 TB CARE I supported the provision of nutritional support 
to 72 MDR-TB patients  (M=41;F=31) at ALERT center.

4.1.16 Laboratory strategy KNCV 11.830 Cancelled Sept 2013 Postponed for APA4.
4.1.17 Laboratory equipment KNCV 88.930 100% Sept 2013 Chemistry analyzer procured and installed to ALERT MDR 

TB Center. PPE procured for MDR-TB site.

4.1.18 TA on laboratory KNCV 12.770 100% Sept 2013 In August, TA provided to EHNRI by regional lab 
consultant (KNCV) on finalization process of Xpert 
valiadation including the data analysis.

4.1.19 Training data managers KNCV 1.640 100% January 2013 An orientation workshop on the revised MDR TB 
recording & reporting tools have been conducted in four 
rounds for a total of 99 (F=42) individuals working at 
MDR TB sites of the country.

4.1.20 Review meetings KNCV 8.180 100% August 2013 Technical and financial  support given to conduct 
National TB Review Metting

4.1.21 TA on PMDT KNCV 11.603 100% Sept 2013 PMDT TA provided by regional KNCV consultant in the 
3rd quarter

4.1.22 International training KNCV 24.915 100% Sept 2013 As planned the training conducted in July and  27 
(M=23; F=4) national and Regional praticipants attended 
the high level international  training  on PMDT

4.1.23 Renovation MDR ward KNCV 109.215 100% Sept 2013 Renovation at Geda Health Center completed 

4.1 Improved 
treatment 
success of 
MDR TB

Cumulative 
Technical 

Completion

Planned 
Completion 

4. PMDT



4.1.24 SLD (second shipment) KNCV 173.433 100% Jan 2013 Second shipment of SLD for 100 patients arrived in 
country on Dec 17, 2012. The treatment is being 
distributed for three MDR TB centers accordingly through 
appropriate channels of FMOH.

2b.4.1.1 Renovation MDR ward KNCV 120.000 75% Sept 2013 Renovation at Bishoftu is progressing well and so far, 
more than 70% accompished.

2b.4.1.2 Renovation laboratory KNCV 90.000 50% Sept 2013 Renovation of Laboratory at ALERT Hospital progressing. 
Will be completed in APA4

2b.4.1.3 Experience sharing KNCV 16.806 100% Sept 2012 Supported experience sharing visit to Rwanda by 03 
program managers of MDR sites in Ethiopia, in August 
2012. The purpose was to learn from the experience on 
implementation of MDR-TB program. The major lessons 
were: the MDR program in Rwanda has been successful, 
with well organized systems in place, a full time 
coordinator, reasonable allocation of resources and 
strong government commitment. 

2b.4.1.4 Local training on PMDT KNCV 9.065 100% August 2012 Done in APA2
2b.4.1.5 TA on PMDT KNCV 23.793 100% Sept 2013 Completed in June ,2013
2b.4.1.6 Support official travel KNCV 9.340 100% Oct 2013 Based on the request of MOH, TB CARE I supported two 

official trips from National Referral laboratory and MOH. 
The purposes were for the Director of Central Reference 
Laboratory to attend the GLI meeting and for the 
national TB Focal Person to attend TB ACSM international 
training. 

2b.4.1.7 Scientific event KNCV 9.000 100% Dec 2012 Supported one national scientific event organized by 
MOH and EHNRI, May 2012, where research papers on 
TB were discussed with national stakeholders.

2b.4.1.8 Equipment for MDR sites KNCV 23.483 100% Sept 2013 Supported procurement of furniture for St.Peter MDR-TB 
training center; procured curtain blinder for St.Peter 
Hospital as well

2b.4.1.9 GeneXpert KNCV 130.296 100% Sept 2013 Three machines procured and provided to EHNRI. 

2b.4.1.1
0

Renovation MDR ward KNCV 95.000 75% Sept 2013 Renovation on progress at ALERT MDR TB out patient 
department.

2b.4.1.1
1

Equipment KNCV 38.924 100% Sept 2013 St.Peter MDR-TB training Center: furniture, TV, and file 
cabinet. Chamistry analyzer for ALERT Hospital

93%

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

5.1.1 (PF) Assessment on TB/HIV MSH 8.700 Cancelled July 2013 Discussion started with FMoH on TBL and TB/HIV 
assessments and this activity also   carried over to APA4

5.1.2 (PF) Consultative workshops 
on TB/HIV

MSH 8.160 cancelled May 2013 Activity carried over to APA4

5.1.3 (PF) Review meetings MSH 10.160 100% Aug 2013 Supported the national review meeting which was held in 
Aug 2013.

5.1.4 (PF) Support national TWG MSH 5.124 100% Sep 2013 TB CARE I is supporting the TWG in different core groups 
to mention few from this quarter-participated in the 
strategic plan costing exercise, 5 year TB and TB/HIV 
program analysis, document translation, pocket guide 
finalization, and the support will continue in the 
remaining few months.

5.1.5 (PF) Support regional TWG MSH 2.800 100% Sep 2013 Supported the Oromia RHB  with JSS planning, checklist 
preparation, and SS report writing and Six month plan 
preparation. In the third Quarter,TB CARE I Supported 
the Oromia RHB TB/HIV task force twice in this quarter. 
The key issues were annual plan review, performance 
review and resource mobilization

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

5.2.1 (PF) National TB/HIV TOT MSH 20.660 100% Jun 2013 TB CARE I conducted regional level TOT for the Oromia 
RHB after discussing with FMoH, June 10-15/2013. Total 
participants were 45 M=33;F=12).

5.2.2 (PF) Regional TB/HIV basic 
training 

MSH 17.620 100% Mar 2013 Conducted two rounds of basic training for Amhara and 
Oromia region for 63(M=23;F=20) participant between 
April 8-13/2013 and June 17-22/2013.

5.2.3 (PF) Overseas training on 
TB/HIV

MSH 19.056 100% Sep 2013 Two staff--one from FMoH and one from TB CARE I 
participated in Sondalo course from May April 28-May 12 
2013.

4.1 Improved 
treatment 
success of 
MDR TB

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection

5. TB/HIV Planned 
Completion 

Cumulative 
Technical 

Completion

5.2 Improved 
diagnosis of 
TB/HIV co-
infection



5.2.4 (PF) Presentation at union 
conference 

MSH 11.784 100% Dec 2012 Poster on Improving TB case detection by implementing 
Standard operating Procedures (SOPs) in Selected 
Health Facilities of Ethiopia presented at Kuala Lumpur 
union conference.  

5.2.5 (PF) Print TBL and TB/HIV 
guidelines, and training 
material 

MSH 24.400 100% Jan 2013 TB CARE I supported the final edit of the document 
including incorporating updates from the new WHO 
recording and reporting guidance. Moreover, TB CARE I 
supported the printing of 10,000 copies of the TBL and 
TB/HIV guideline

5.2.6 (PF) Prepare CD of TBL and 
TB/HIV Guidelines 

MSH 7.500 100% Jan 2013 TB CARE I supported the preparation of key national and 
international TB and TB/HIV documents with labeled CD 
which will serve as a reference for HFs, academia and 
partners 

5.2.7 (PF) Prepare wall charts MSH 25.000 100% Feb 2013 Nine  types of wall charts prepared and finalized. 10,000 
copies printed for HFs, academia and other program 
implementers. More the 60% distributed to RHBs and 
partners working in the regions for distributing to HFs. 
The distribution to the remaining regions continued in 
this quarter too

5.2.8 (PF) Piloting of TB contact 
tracing

MSH 11.396 100% May 2013 TB CARE I supported  the TB contact investigation pilot in 
20 HFs of North Shoa ZHD in collaboration with Amhara 
RHB. Sensitization workshop conducted  in April 15-
16,2013
Contact register log book  developed and distributed to 
the 20 HFs 

5.2.9 (PF) Support best 
performing TB/HIV sites

MSH 9.880 100% June 2013 As part of the regular supportive supervion (which was 
conducted from July 27-Aug 18 2013) of the regional TBL 
and TB/HIV actvities, Oromiya RHB selected best 
performing HFs using criteria prepared for the purpose.

5.2.10 (PF) Follow up of TB Contact 
tracing implementation

MSH 5.200 100% Sep 2013 Supported the follow up of pilot sites regularly, Monthly 
supportive supervision conducted three times in the 4th 
quarter. The pilot is progressing well and documentaion 
continued as well.

5.2.11 (PF) Support piloting of 
TB/HIV mortality audit tool 

MSH 8.180 Cancelled Sep 2013 This actvity carried over to APA4

5.2.12 (PF) Support in country 
experience sharing visits

MSH 6.320 cancelled Sep 2013 Activity carried over to APA4

5.2.13 (PF) TA on TB/HIV Mortality 
audit tool piloting 

MSH 14.051 cancelled May 2013 Activity carried over to APA4

5.2.14 (PF) Training material MSH 100% Feb 2013 The development of separate training material  were 
discussed with NTP experts and it was suggested by 
them  to use the comprehensive TBL and TB/HIV training 
manual for General Health care, which is fully supported 
by TB CARE I.

100%

5.2 Improved 
diagnosis of 
TB/HIV co-
infection



Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 TOT on leadership WHO 35.681 100% Sept 2013 Provided TOT to 42 NTP experts on program 
management & leadership: 2 session

6.2.2 Stop TB partnership WHO 6.611 25% Sept 2013 One stop TB partnership meeting conducted and the 
other meetings are carried over to year 4

6.2.3 Capacity assessment  
workshop

WHO 42.557 100% Sept 2013 Health system capacity assessment workshop conducted 
to 30 particpants from SNNPR and gambel region 

6.2.4 Supportive Supervision MSH 20.160 cancelled Aug 2013 Activity modification requested and approved to use the 
budget for activity no 1.2.10

6.2.5 TB conference WHO 15.594 100% Oct 2013 National Tb program and WHO staff attended the Union 
World Lung Health conference.

6.2.6 Workshop on strategic 
planning

KNCV 6.960 100% May 2013 TB CARE I supported global fund budget forecasting 
exercise for the year 2013 -2016 and submitted to Global 
Fund Resource Forecasting Exercise

85%

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Training on data quality KNCV 6.120 Cancelled July 2013 discussion held with MOH to conduct training for culture 
lab personals on MDR TB RR tool in APA4.

7.2.2 Workshop on improving 
data quality

KNCV 4.710 100% August 2013 NTP program  review meeting conducted and TB CARE 
supported financially and technicaly as well.

7.2.3 Quality assessment KNCV 2.720 100% August 2013 Assessment of Six health facilities of   Dire Dawa  region 
conducted, finding shared to the regional TB focal 
person. 

7.2.4 TB Conference KNCV 16.200 100% Oct 2013 One TB CARE I staff and Regional TB focal person 
attended the 43th UNION conference.

7.2.5 Overseas training KNCV 8.444 Cancelled August 2013 NTP is in new staff recruitment and re-structuring 
process and this has made it difficult to identify 
appropriate personnel for this training. 

7.2.6 Mentoring MDR sites KNCV 2.040 100% Sep 2013 On site orientation on new reporting & recording tools 
conducted in ALERT center, and Gondar University 
Hospital .

7.2.7 Supportive supervision KNCV 4.760 50% Sep 2013 M & E officer resigned in the quarter therefore planned 
visit couldn’t be done

7.2.8 Registers and formats KNCV 5.000 100% Oct 2012 Revised and newly developed MDR TB recording and 
reporting formats printed with the support of TB CARE I.

7.2.9 Electronic TB register KNCV 3.510 100% March 2012 Access based electronic MDR TB recording & reporting 
tool developed by TB CARE I expert, pretested and 
installed in three  MDR TB treatment centers.

Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.3.1 Training on OR KNCV 151.540 0% Sept 2013 Planned block II training for Cohort I trainees is not 
conducted in the 4th quarter due to proposal 
development couldn’t be finalized by the team of 
trainees. Carried over to APA4

7.3.2 Impact assessment The Union 35.846 Cancelled June 2013 Will be carry forward to year 4

7. M&E, OR and Surveillance

6.2  TB 
control 
components 
(drug supply 
and 
management
, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 

6. Health Systems Strengthening Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research



7.3.3 Mentorship KNCV 33.765 100% Aug 2013 Is on going mentorship for the 1st & 2nd cohort of OR 
trainees which was conducted in Dec, 2012 and Apr 
2013. 

7.3.4 Conducting OR KNCV 80.940 75% Aug 2013 Six proposals finalized & data collection is on progress

7.3.5 Sponsor research KNCV 52.030 Cancelled Mar 2013 carried over to APA4
7.3.6 TRAC meetings KNCV 7.040 100% Mar 2013 Facilitated and supported  TRAC members meeting 

7.3.7 TB conference KNCV 18.400 100% April 2013 Supported and successfully conducted the 8th annual 
TRAC conference from  Mar 21-23, 2013

7.3.8 Research ethics KNCV 6.040 100% Dec 2012 Regional ethics committee assessment and capacity 
building training conducted for five regions

7.3.9 Support ETBIN activities KNCV 11.085 100% July 2013 Assessment on the status of regional Ethical committee 
of five major regions has been conducted in second 
quarter by local consultants. Based on the findings, 
training on Research Ethics organized and a total of 
21(M=14; F=7) regional ethical committee member of 
the five regions participated.

7.3.10 Support journal WHO 31.685 25% Sept 2013 TOR has been developed and ready for signature with 
EPHA 

7.3.11 Research digest WHO 5.198 10% Sep 2013 Consultant requirement is in progress
7.3.12 HRD support KNCV 31.210 75% Jan 2013 curriculum developed for the training of OR mentors; and 

backstops support  provided for the OR trainings

7.3.13 Dissemination KNCV Cancelled Sep 2013 carried over to APA4
7.3.14 Strengthen TRAC KNCV 14.548 100% June 2013 Infrastructural support for OR unit provided

2b.7.3.1 Operational research 
agenda priority setting

KNCV 59.802 100% Oct 2012 National TB Research Advisor Committee (TRAC) 
stakeholders' workshop conducted from Oct 17-19, 
2012, national OR assessment findings presented &  
national TB OR roadmap with OR priority agenda 
developed.  The workshop proceedings prepared, printed 
and distributed

2b.7.3.2 Assessment of OR capacity 
and future demands

KNCV 23.129 100% Dec 2012 National OR assessment conducted and presented during 
National TB Research Advisor Committee (TRAC) 
stakeholders' workshop.

2b.7.3.3 Training on operational 
research part I

KNCV 85.274 100% Dec 2012 The Operation Research (OR) modular training for the 
1st cohort of OR trainee block 1 and mentors training 
conducted from Dec 2-8, 2012. A total of 33 (M=31 & 
F=2) participants from five regions and FMOH 
participated in the training. Five draft proposal were 
developed by the participants on selected operational 
research topics.  

2b.7.3.4 Mentor training KNCV 2.600 100% Dec 2012 Activity done with  2b.7.3.3
2b.7.3.5 Conduct operational 

research
KNCV 69.000 50% Sep 2013 Final 7 draft OR protocol submitted by OR trainees from 

regions. Soon to start data collection

2b.7.3.6 Conduct minor operational 
researches

KNCV 48.575 Cancelled Sep 2013 Will be re-planned in APA4

2b.7.3.7 Sponsor research at 
University and Health 
Bureau

KNCV 36.000 50% Sep 2013 Out of 108 LOI submitted, 13 selected & requested for 
full proposal submission, and all submitted their full 
proposal 

2b.7.3.8 Monitoring OR projects KNCV 32.951 100% Sep 2013 Operational research mapping tool developed. 

2b.7.3.9 Training on operational 
research part II

KNCV 78.344 100% April 2013 Cohort II B I for regional and central team conducted 
and 7 mentors from local university were also trained & 
assigned.

2b.7.3.1
0

Streamline OR approach The Union 4.409 100% Sep 2013 Steamlined  the OR initiative in to the national strategic 
plan document 

83%

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research



Outcome Activity 
#

Activity Activity 
Leader

Approve
d Budget

 Month Year

8.1.1 Training on selection and 
quantification

MSH 29.070 100% Nov 2012 The training was conducted on 13-15 June,  in 
collaboration with PFSA & Oromia regional Health 
bureau(ORHB). A total of 188(M=162;F=26) participants 
have attended the event. The participants were selected 
from 80 health facilities & 24 WoHOs in Oromia region.

8.1.2 Training on Inventory 
Management & IPLS

MSH 20.720 100% Dec 2012 Training on Integrated pharmaceutical Logistic and 
supply(IPLS) was conducted on 22-24 February, 2013 
with two PFSA hubs; Adama & Mekele at Executive Hotel 
& Axum Hotel respectively. A total of 95(M=56;F=39) 
participants have attended the event.

8.1.3 Training on Basic TB MSH 12.780 100% Mar 2013 Basic Tb training was given to 71 (42 = M, 29=F) 
pharmacy professional from MDR TB treatment sites in 
AA from 29 July - 2 Aug, 2013, Adama.

8.1.4 Workshop on Integration 
quantification

MSH 25.540 Cancelled May 2013 Activity carried over to APA4

8.1.5 Printing LMIS forms MSH 12.000 100% Dec 2012 4500 Reporting & Requesition Forms (RRF) for HCs, 500 
RRFs for hospitals & 4000 Internal Facility Reporting & 
Resupply Forms (IFRR) for TB clinics printed & supplied 
to PFSA in Aug, 14, 2013.

8.1.6 Supportive Supervision MSH 17.920 100% Jan 2013 Joint Supportive Supervision was conducted from 10 - 17 
Feb., 2013 in four teams with 3 PFSA hubs: Gullele 2 
teams, Jimma 1 team & Nekemte 1 team. 51 HFs were 
supervised of which 10 were hospitals & 41 health 
centers. The level of IPLS implementation & TB DSM 
were the focus points of the supervision.

8.1.7 Manual development MSH 8.000 Cancelled Sep 2013 In consultation with PFSA we're assured that this activity 
would be financially supported by other partners and TB 
CARE I will continue to support the activity technically.

8.1.8 Participate in TWGs. MSH 100% Nov 2012 ● Participated in TB/HIV TWG meetings mainly on TB 
Patient kits introduction & management.
● TB Drug supply management meeting at PFSA & FMoH.
● And, 5 year national TB program analysis including TB 
DSM

8.1.9 Training material MSH Cancelled Sept 2013 Carried over to APA4
8.1.10 Assess the feasibility of 

introducing patient kits in 
Ethiopia

MSH 8.511 100% Sep 2013 ● Developed an Operational Guideline & Training manual 
on TB patient kits  Introduction & management 
organized by FMoH in collaboration with partners. 
● 102 (88=M, 14=F) participants from HFs from Tigray 
region were trained on the implementation of TB PKs in 
April 5, 2013.

8.1.11 Overseas Training on Supply 
Chain Management on TB

MSH 14.625 100% Sep 2013 2 PFSA  & 1 TB CARE I staff trained on TB 
pharmaceuticals supply chain Management training 
which is organized by IUATLD.

100%
1.296.754
5.803.750

Cumulative Progress and Deliverables up-to-date

Cumulative 
Technical 

Completion

Planned 
Completion 

Grand Total Approved Project Budget (APA 2b + APA 3)
Total Approved Staffing & Operations Budget

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs

8. Drug supply and management



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, 

year

Status Dates 
completed

Summary 
Mission 
Report 

submitted to 
CD & PMU 
(Yes/No)

Additional Remarks

1 KNCV 1.1.3 Netty Kamp TA on CSO engagement February Completed

1st round in 
April,2013 (1 wk) 
and 2nd round 
Aug 19-31, 2013 Yes

TA on ACSM during the 
external NTP review, 
conducted from Aug 19-
31, 2013 

2 KNCV 3.4.5 Amos Kutwa TA on TBIC May Completed  June 7-14/2013 Yes

3 KNCV 4.1.18 Valentina Anismova
TA on laboratory for DR-
TB/GeneXpert August Completed

July 29-Aug 10, 
2013 Yes

4 KNCV 4.1.21 Victor Ombeka TA on PMDT January Completed 
May 25-June 
7,2013  Yes

5 KNCV 4.1.22 Agnes Gebhard
International Training on 
PMDT July Cancelled Activity covered by 4.1.21

6 KNCV 6.2.3 Bert Schreuder TA on HSS June Completed 

1st round June16-
22/2013; 2nd 
round in Aug 19-
31, 2013 Yes

During NTP external 
review focusing on HSS 
part

7 KNCV 7.3.1 Eveline Klinkenberg
TA to support OR training-
Part III Sep Cancelled

Activity carried over to 
APA4

8 KNCV 7.3.1 Eveline Klinkenberg
TA to support OR training-
Part I July Completed Apr 22-27, 2013 Yes

9 MSH 2.1.11 Charles Kagoma TA on laboratory January Completed 
Dec 27/2012- 
Jan 4 /2013

10 MSH 5.2.14 Eluid Wondwalo TA on TB/HIV April Cancelled
Activity carried over to 
APA4

11 MSH 8.1.10 Samuel Kinyanjui Drug management October Cancelled
Activity carried over to 
APA4

12 The Union 7.3.1 ID Russen TA on Operational research Dec,2012 cancelled
Activity carried over to 
APA4

13 The Union 7.3.1 TBD TA on Operational research July Cancelled
Activity carried over to 
APA4

14 The Union 7.3.2 ID Russen
TA on impact assesment 
framework June Cancelled

Activity carried over to 
APA4

15 The Union 7.3.2 TBD
TA on impact assesment 
framework June Cancelled

Activity carried over to 
APA4

16 WHO 6.2.1
Consultant from 
AFRO (TBD) TA on training on leadership Sep Cancelled

Activity carried over to 
APA4



17 KNCV 4.1.5 Victor Ombeka TA on PMDT Oct-Dec Completed 
May 25-June 
8/2013 Yes

18 KNCV 7.3.2
Eveline/regional 
epidemiologe TA on operational research Dec,2012 Completed Dec4-11,2012 Yes

19 KNCV 7.3.8
Eveline/regional 
epidemiologe TA on operational research April Completed 

July 29-Aug 9, 
2013 Yes

Epidemiological review 
mission for NTP external 
review

20 KNCV 7.3.9

Professor Muntaser 
Ibrahim, Institute of 
endemic diseae of 
University of 
Khartoum

TA on  health research 
ethics capacity building March completed 

March 15-
18,2013

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

9
20

45%



Quarterly Photos (as well as tables, charts and other relevant materials)

Sputum booth

Renovated patient waiting area

Job aid



Quarterly Report on Global Fund Engagement

Country Ethiopia Period

Name (i.e. Round 10 TB) Average rating* Current rating Total approved amountTotal dispersed to date
SSF n/a N/A $34.5M $14.8M
Round 9 B1 B1 $14.3M $11.6M

*Since January 2010

July-September 2013

Current Global Fund TB Grants 

In-country Global Fund status - key updates, challenges and bottlenecks

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I workplan

 
Ethiopia succeeded in getting the round 10 (2012-2016) Global Fund support, and the grant agreement for the first phase signed 
on March 22, 2012.  More than 63% of the fund will be utilized for the procurement of first line anti-TB drugs, Microscopy and 
laboratory reagents, to strengthen and scale up TB/HIV collaborative activities and for the procurement of second line drugs which 
will be sufficient for1500 MDR TB patients.  And, 10% of the total fund is allocated to support for M & E and OR activities. More 
than 50% of the requested fund of the approved round 10 budget has already been released and being utilized accordingly.  
Major challenges & bottlenecks related to GF remains to be: inadequate utilization capacity of the fund due to human resource 
problem e.g. staff turnover, low technical capacity at all level, fund utilization is regulated in accordance to the government rate, 
which is very low  e.g. daily subsistence payment, which has made the fund the least preferred source and therefore unutilized.  

TB CARE may support to speed up  implementation of activities and fund utilization capacity, if TB CARE has the mandate to do so.  
The GF effect so far on TB CARE I workplan has been enabling and complementary. 


